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METRO FLOOD DIVERSION AUTHORITY 
AUGUST 25, 2016—3:30 PM 

 
1. MEETING TO ORDER 

A meeting of the Metro Flood Diversion Authority was held Thursday, August 25, 2016, at 3:30 
PM in the Fargo City Commission Room with the following members present: Cass County 
Commission representative Darrell Vanyo via conference call; Cass County Commissioner 
Mary Scherling; Cass County Commissioner Ken Pawluk; Fargo City Mayor Tim Mahoney; 
Fargo City Commissioner Dave Piepkorn; Fargo City Commissioner John Strand; Moorhead 
City Council Member Nancy Otto; Clay County Commissioner Kevin Campbell; Clay County 
Commissioner Grant Weyland; Cass County Joint Water Resource District Manager Mark 
Brodshaug; and West Fargo City Commissioner Mike Thorstad. Moorhead City Mayor Del Rae 
Williams and Moorhead City Council Member Chuck Hendrickson were absent. 
 

2. MINUTES APPROVED 
MOTION, passed 
Mrs. Scherling moved and Mr. Brodshaug seconded to approve the 
minutes from the August 11, 2016, meeting as presented. Motion carried. 
 

3. AGENDA ORDER 
MOTION, passed 
Mr. Campbell moved and Ms. Otto seconded to approve the order of the 
agenda. Motion carried.   

 
4. ADMINISTRATIVE/LEGAL UPDATE 

Attorney John Shockley said the Public Private Partnership (P3) procurement team continues 
to respond to requests for information from interested parties.  
 

5. MANAGEMENT UPDATE 
Program management consultant (PMC) report 
Randy Richardson from CH2M said staff continue to respond to the Minnesota DNR to 
questions regarding the Minnesota permit. He said there should be a response from the MN 
DNR in about two weeks.  
 
Mr. Richardson said Lieutenant General Todd Semonite, Commanding General of the U.S. 
Army Corps of Engineers, was in town this week to visit with local leaders regarding the project. 
Mr. Piepkorn was pleased to hear that the Commander believes the FM Area Diversion will be 
used as an example for other Corps projects.  
 

6. TECHNICAL UPDATE 
Recommended Contracting Actions Summary 
Ty Smith from CH2M reviewed two change orders and one work change directive:  
 
Construction Change Orders 

 Industrial Builders Change Order 10 (2nd Street North Pump Station)—decorative fence 
modifications and differing subsurface conditions–removals in the amount of $42,312.57. 

 Industrial Builders, Inc. Change Order 11 (Flood Control - 2nd Street North, South of Pump 
Station)—differing subsurface conditions–removals, repair existing storm manholes, 
contaminated soil removal, storm structure modification, impressioned concrete addition, 
bid item accounting correction, and update owner’s rep and engineer roles and 
responsibilities in the amount of $52,242.85. 
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MOTION, passed 
Mr. Campbell moved and Ms. Otto seconded to approve the appropriation 
of funds for the outlined Construction Change Orders with Industrial 
Builders, Inc. On roll call vote, the motion carried unanimously.  
 

 Work Change Directive 
Mr. Smith discussed Work Change Directive No. 6 with ICS, Inc. to install two still wells in the 
wet well and relocate ultrasonic transducers (level sensors). The work is necessary so the level 
sensors are working correctly at the 4th Street pump station. He discussed the difference 
between a Work Change Directive (WCD) and a Change Order (CO). A WCD is a tool used to 
authorize work to be done before the construction price is finalized and in many instances, the 
work is time sensitive. He estimates the cost will be $25,000 to $30,000 and will impact the 
project schedule by 7-10 days. The request is for the board to approve the WCD, which will 
authorize the work to be done, but the contractor will not be paid until after the CO is brought 
back to the board for approval.  
 
Mr. Pawluk has some concerns and is trying to understand the basis of the request. Mr. Smith 
said some type of change needs to be implemented in order for the pumps to work. There was 
discussion on the responsibility of the engineer and associated cost for the repair. Mr. Mahoney 
said the WCD could be approved with the stipulation that the engineer’s responsibility is 
reviewed.  

MOTION, passed 
Mr. Piepkorn moved and Mr. Campbell seconded to proceed with the 
repair as outlined in the Work Change Directive with ICS, Inc. and 
determine the cost liability before approval of the change order. 
Discussion: Mr. Campbell asked if this is a warranty issue. Mr. Smith said 
the problem was discovered when the pump was tested, so it wouldn’t 
have been discovered until then and therefore is not a warranty issue. 
Mrs. Scherling said there does not appear to be a formal process in place 
on change orders. Mr. Mahoney suggested the technical committee give 
a presentation on the subject at a future meeting. There was discussion 
on the financial impact to the budget due to change orders. Mr. 
Richardson said a presentation will be given at the September 8th board 
meeting regarding basic budget reporting. Mr. Brodshaug said it is 
reasonable to expect a certain number of change orders, but agreed that 
the process on how they are handled may need some improvements. On 
roll call vote, the motion carried unanimously.  

 
7. EXECUTIVE SESSION 

Attorney John Shockley said under North Dakota state law the board is allowed to meet in 
private session to consult with legal counsel.  

  MOTION, passed 
Mr. Campbell moved and Mrs. Scherling seconded that the Metro Flood 
Diversion Authority meet in executive session pursuant to North Dakota 
Century Code 44-04-19.1 for the purposes of attorney client communications 
and update regarding matters arising out of or related to the on-going 
litigation matters of: (i) the Richland County WRD vs. ND State Engineer; (ii) 
The Richland Wilkin JPA vs. MN DNR; and (iii) Richland/Wilkin Joint Powers 
Auth. v. Army Corps of Eng’rs. and City of Oxbow as intervenors. Discussion: 
Mr. Strand asked about including more detailed statutory language regarding 
the executive session on the agenda. Mr. Shockley said if the board wishes, 
that protocol can be used for future executive sessions.  Motion carried. 
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Diversion Authority board members, key administrative and engineering staff, Attorney Erik 
Johnson and Attorney John Shockley moved to the River Room at 3:58 PM. Also present via 
conference call was Attorney Robert Cattanach from Dorsey & Whitney LLP.  
 
The executive session ended at 4:38 PM and the meeting was re-opened to the public. 
 

MOTION, passed 
Ms. Otto moved and Mr. Campbell seconded that the Metro Flood Diversion 
Authority intervene in the case of Richland-Wilkin Joint Powers Authority v. State 
of Minnesota Department of Natural Resources so as to represent and protect 
the interests of the Metro Flood Diversion Authority, and support the Minnesota 
DNR in its defense of its determination that the Minnesota EIS is adequate, and 
direct the law firm of Dorsey & Whitney, LLP to file the documents necessary to 
undertake such action with the Minnesota Court of Appeals. On roll call vote, the 
motion carried unanimously.  

 
8. NEXT MEETING DATE 

The next meeting will be held on Thursday, September 8, 2016.  
 

9. ADJOURNMENT 
 MOTION, passed 
On motion by Mr. Piepkorn, seconded by Mr. Strand, and all voting in 
favor, the meeting was adjourned at 4:45 PM. 
 

 Minutes prepared by Heather Worden, Cass County Administrative Assistant 


